Public - عام
Public - عام

Kingdom of Saudi Arabia
Ministry of Education
Imam Abdulrahman bin Faisal University
College of Science and Humanities-Jubail
Computer science Department

Software Engineering
Term 1 – 2026/2027

Status Report # 1
Period from 4 October 2026 to 24 October 2026

✓ Group #: G1 (CS Year 5, SE Old Section)

✓ Members of the group:

#	Name	ID	Role
1	Aljazi Alsaiari	2230004865	Leader
2	Roweena Belal	2230005940	Member
3	Noor Alawami	2230000703	Member
4	Forat Alabbas	2230001270	Member

✓ Tasks planned to work on during the specified period:

1. Complete the Software Project Management Plan (SPMP) and submit it.
2. Gather the requirements for Food Saver.
3. Write the Software Requirements Specification (SRS) with its UML diagrams (context, use case and class diagrams).
4. Make changes to the Figma prototype according to the requirements.
5. Create the first status report.

✓ Status of each task including the names of members worked on each task:

1. **SPMP (Completed):** submitted and received full marks. Aljazi Alsaiari (Section 1), Roweena Belal (Section 3), Noor Alawami (Sections 2 and 5) and Forat Alabbas (Sections 4 and 6).
2. **Requirements and use cases (Completed):** the 10 main features and 2 user roles (User and Admin) were agreed on. All members, led by Aljazi Alsaiari.
3. **SRS(In progress):** The first SRS draft is ready. THe team outlined the main features, functional requirements and UML diagrams, and are now reviewing them before submitting the document in Week 10. Aljazi Alsaiari (diagrams and Section 1), Noor Alawami (Sections 2 and 5, writing and formatting), Roweena Belal (Sections 3 and 4) and Forat Alabbas (Section 6 and review of the requirements).

Public - عام
Public - عام

4. **Figma prototype update (In progress):** the screens are being updated to match the SRS.
5. **First status report (Completed):**

✓ Difficulties:

1. Creating clear and testable requirements from the idea and agreeing upon it.
2. Drawing many UML diagrams while trying to keep them applicable to each other and the requirements.
3. Finding meeting times that suit all members because of other courses and exams.

✓ Pending tasks:

1. Finishing and reviewing the SRS before submitting it (Week 10).
2. Updating the Figma prototype screens till completion.
3. Deciding the open (TBD) points in the SRS. For example, the volunteering platform and the maximum matching distance.

✓ Next planned tasks:

1. Complete and submit the SRS (Week 10).
2. Write the Software Design Specification (SDS) with the design diagrams (Week 11).
3. Proceed to update the Figma prototype.
4. Prepare the usability test with users and the second status report (Week 12).

✓ Number of group meetings you had during the specified time: 4 meetings (2 at the university and 2 online on Zoom), plus daily updates on our WhatsApp group.

✓ Attached document(s):

1. Software Project Management Plan (SPMP) – final version.
2. Software Requirements Specification (SRS) – first draft (in progress).

✓ Additional notes:

Public - عام
Public - عام

The SPMP received full marks. The prototype uses sample data only. The team is working according to the schedule in the SPMP. The SRS draft is shared on Google Docs so all team members can review and edit it remotely.

---------- For instructor use only ----------
Date:
Comments: